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ESTIMATE RUN 02/04/2008

ESTIMATE SUMMARY 09:09:42

CONTID: C15490         ESTIMATE NO: 0008 FINL 2005

PCN: 15490-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85-Sedalia Extensions PERCENT TIME:

PROJECT NO: HB 0852-101                   

US 85-Sedalia Extensions

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/04/2008 DATE TIME STARTED 06/04/2007

7353 S. EAGLE STREET DATE LET 04/19/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 05/08/2007 DATE TIME STOPPED 12/05/2007

 DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED 12/05/2007

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,866,445.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,777,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 41,666.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS110

100.00%

0.00

0.00

0.00

41,666.66

$

$

$

$

2,866,445.98

0.00

2,866,445.98

0.00

2,866,445.98

0.00

0.00

2,866,445.98

0.00

AMOUNT DUE 2,866,445.98 41,666.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,666.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

115.0
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

202-00010  
 

0015 REMOVAL OF PIPE 10.000 10.000

LF  0.000 0.00

140.00000 10.000 1,400.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 35.000 35.000

EACH 0.000 0.00

10.00000 35.000 350.00

202-00090  
 

0025 GRINDING AND TEXTURING CONCRETE PAVEMENT 91.000 91.000

SY  0.000 0.00

85.00000 91.000 7,735.00

202-00170  
 

0030 REMOVAL OF CURB AND GUTTER 17.000 17.000

LF  0.000 0.00

50.00000 17.000 850.00

202-00203  
 

0035 REMOVAL OF CONCRETE PAVEMENT 5,586.000 5,586.000

SY  0.000 0.00

6.00000 5,586.000 33,516.00

202-00210  
 

0040 *REMOVAL OF ASPHALT MAT 11,908.000 11,908.000

SY  0.000 0.00

4.00000 11,908.000 47,632.00

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 8,709.000 8,709.000

SF  0.000 0.00

1.10000 8,709.000 9,579.90

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

202-00500  
 

0055 *REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

80.00000 3.000 240.00

202-00810  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 9,344.000 9,344.000

LF  0.000 0.00

0.50000 9,344.000 4,672.00

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 575.000 575.000

LF  0.000 0.00

3.00000 575.000 1,725.00

202-01130  
 

0070 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

150.00000 2.000 300.00

202-01300  
 

0075 *SANDBLASTING 3,115.000 3,115.000

SF  0.000 0.00

1.00000 3,115.000 3,115.00

202-05150  
 

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64,534.000 64,534.000

CY  0.000 0.00

4.40000 64,534.000 283,949.60

203-00010  
 

0085 MUCK EXCAVATION 93.000 93.000

CY  0.000 0.00

15.00000 93.000 1,395.00

203-00100  
 

0090 PROOF ROLLING 5.000 5.000

HOUR 0.000 0.00

125.00000 5.000 625.00

203-01100  
 

0095 BLADING 21.000 21.000

HOUR 0.000 0.00

175.00000 21.000 3,675.00

203-01500  
 

0100 DOZING 25.000 25.000

HOUR 0.000 0.00

175.00000 25.000 4,375.00

203-01550  
 

0105 POTHOLING 29.500 29.500

HOUR 0.000 0.00

175.00000 29.500 5,162.50

203-01597  
 

0110 STRUCTURE EXCAVATION 215.000 215.000

CY  0.000 0.00

10.00000 215.000 2,150.00

206-00000  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SHORING 0.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

206-01750  
 

0120 *EROSION LOG (12 INCH) 1,392.000 1,392.000

LF  0.000 0.00

4.50000 1,392.000 6,264.00

208-00002  
 

0125 *EROSION BALES (WEED FREE) 13.000 13.000

EACH 0.000 0.00

10.00000 13.000 130.00

208-00011  
 

0130 *SILT FENCE 405.000 405.000

LF  0.000 0.00

2.00000 405.000 810.00

208-00020  
 

0135 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

208-00045  
 

0140 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

208-00051  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00200  
 

0160 RESET STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

210-00001  
 

0165 *RESET MAILBOX STRUCTURE 3.000 3.000

EACH 0.000 0.00

250.00000 3.000 750.00

210-00010  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET FENCE 450.000 450.000

LF  0.000 0.00

12.00000 450.000 5,400.00

210-01000  
 

0175 *RESET GATE 1.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

210-01011  
 

0180 *SEEDING (NATIVE) 16.900 16.900

ACRE 0.000 0.00

370.00000 16.900 6,253.00

212-00006  
 

0185 *SOIL CONDITIONING 16.900 16.900

ACRE 0.000 0.00

2,600.00000 16.900 43,940.00

212-00032  
 

0190 *MULCHING (WEED FREE HAY) 23.000 23.000

ACRE 0.000 0.00

400.00000 23.000 9,200.00

213-00002  
 

0195 *MULCH TACKIFIER 4,600.000 4,600.000

LB  0.000 0.00

1.80000 4,600.000 8,280.00

213-00061  
 

0200 *SOIL BINDER 1.000 1.000

ACRE 0.000 0.00

380.00000 1.000 380.00

213-00100  
 

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,367.000 6,367.000

SY  0.000 0.00

1.30000 6,367.000 8,277.10

216-00041  
 

0210 AGGREGATE BASE COURSE (CLASS 6) 27.170 27.170

TON 0.000 0.00

100.00000 27.170 2,717.00

304-06000  
 

0215 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 156.720 156.720

TON 0.000 0.00

100.00000 156.720 15,672.00

403-00720  
 

0220 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,129.410 1,129.410

TON 0.000 0.00

63.00000 1,129.410 71,152.83

403-33741  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 323.060 323.060

TON 0.000 0.00

74.00000 323.060 23,906.44

403-34871  
 

0230 *EMULSIFIED ASPHALT (SLOW-SETTING) 117.000 117.000

GAL 0.000 0.00

2.50000 117.000 292.50

411-10255  
 

0235 *CONCRETE PAVEMENT (10-1/4 INCH) 21,438.000 21,438.000

SY  0.000 0.00

48.00000 21,438.000 1,029,024.00

412-01025  
 

0240 GEOTEXTILE (EROSION CONTROL) (CLASS B) 190.000 190.000

SY  0.000 0.00

10.00000 190.000 1,900.00

420-00101  
 

0245 RIPRAP (9 INCH) 144.000 144.000

CY  0.000 0.00

75.00000 144.000 10,800.00

506-00209  
 

0250 RIPRAP (12 INCH) 106.000 106.000

CY  0.000 0.00

100.00000 106.000 10,600.00

506-00212  
 

0255 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

420.00000 0.000 0.00

507-00400  
 

0260 *CONCRETE CLASS B 22.700 22.700

CY  0.000 0.00

650.00000 22.700 14,755.00

601-01000  
 

0265 CONCRETE CLASS B (MISCELLANEOUS) 4.000 4.000

CY  0.000 0.00

2,100.00000 4.000 8,400.00

601-01025  
 

0270 REINFORCING STEEL (EPOXY COATED) 1,340.000 1,340.000

LB  0.000 0.00

2.00000 1,340.000 2,680.00

602-00020  
 

0275 24 INCH REINFORCED CONCRETE PIPE 407.000 407.000

LF  0.000 0.00

60.00000 407.000 24,420.00

603-01240  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 INCH REINFORCED CONCRETE PIPE 75.000 75.000

LF  0.000 0.00

140.00000 75.000 10,500.00

603-01360  
 

0285 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

810.00000 3.000 2,430.00

603-05024  
 

0290 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

603-05036  
 

0295 18 INCH CORRUGATED STEEL PIPE 33.000 33.000

LF  0.000 0.00

140.00000 33.000 4,620.00

603-10180  
 

0300 24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30024  
 

0305 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 61.000 61.000

LF  0.000 0.00

610.00000 61.000 37,210.00

603-70606  
 

0310 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

604-19110  
 

0315 INLET TYPE R  L 15 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

604-19310  
 

0320 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

604-19405  
 

0325 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,651.000 2,651.000

LF  0.000 0.00

16.00000 2,651.000 42,416.00

606-00301  
 

0330 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

670.00000 2.000 1,340.00

606-01340  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

606-02005  
 

0340 *END POST 10.000 10.000

EACH 0.000 0.00

160.00000 10.000 1,600.00

607-00005  
 

0345 *CORNER AND LINE BRACE POST 16.000 16.000

EACH 0.000 0.00

180.00000 16.000 2,880.00

607-00010  
 

0350 *FENCE BARBED WIRE WITH METAL POSTS 6,887.000 6,887.000

LF  0.000 0.00

1.00000 6,887.000 6,887.00

607-01000  
 

0355 *FENCE (PLASTIC) 999.000 999.000

LF  0.000 0.00

2.25000 999.000 2,247.75

607-11525  
 

0360 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,373.000 4,373.000

LF  0.000 0.00

14.00000 4,373.000 61,222.00

609-21011  
 

0365 *CURB TYPE 6 (SECTION M) 955.000 955.000

LF  0.000 0.00

6.50000 955.000 6,207.50

609-60011  
 

0370 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 12,162.000 12,162.000

SF  0.000 0.00

7.00000 12,162.000 85,134.00

610-00024  
 

0375 *DELINEATOR (FLEXIBLE) (TYPE I) 33.000 33.000

EACH 0.000 0.00

32.00000 33.000 1,056.00

612-00041  
 

0380 *DELINEATOR (FLEXIBLE) (TYPE II) 31.000 31.000

EACH 0.000 0.00

33.00000 31.000 1,023.00

612-00042  
 

0385 *DELINEATOR (FLEXIBLE) (TYPE III) 16.000 16.000

EACH 0.000 0.00

34.00000 16.000 544.00

612-00043  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *SIGN PANEL (CLASS I) 24.000 24.000

SF  0.000 0.00

20.00000 24.000 480.00

614-00011  
 

0395 *SIGN PANEL (CLASS II) 18.000 18.000

SF  0.000 0.00

24.00000 18.000 432.00

614-00012  
 

0400 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 64.000 64.000

LF  0.000 0.00

13.00000 64.000 832.00

614-01512  
 

0405 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 6.000 6.000

EACH 0.000 0.00

80.00000 6.000 480.00

614-01522  
 

0410 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 22.000 22.000

LF  0.000 0.00

27.00000 22.000 594.00

614-01585  
 

0415 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

614-01588  
 

0420 *RUMBLE STRIP (GRINDING)(ASPHALT) 33,480.000 33,480.000

LF  0.000 0.00

0.40000 33,480.000 13,392.00

614-80391  
 

0425 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

615-00030  
 

0430 18 INCH CULVERT PIPE 168.000 168.000

LF  0.000 0.00

97.00000 168.000 16,296.00

617-00018  
 

0435 *DETOUR PAVEMENT 377.000 377.000

SY  0.000 0.00

30.00000 377.000 11,310.00

621-00450  
 

0440 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

40,800.00000 1.000 40,800.00

625-00000  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

625-00001  
 

0450 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

203,126.10000 1.000 203,126.10

626-00000  
 

0455 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

12,300.00000 1.000 12,300.00

626-01000  
 

0460 *EPOXY PAVEMENT MARKING 67.000 67.000

GAL 0.000 0.00

74.00000 67.000 4,958.00

627-00005  
 

0465 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 103.000 103.000

GAL 0.000 0.00

27.00000 103.000 2,781.00

627-00012  
 

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 706.000 706.000

SF  0.000 0.00

11.00000 706.000 7,766.00

627-02010  
 

0475 *FLAGGING 902.000 902.000

HOUR 0.000 0.00

20.00000 902.000 18,040.00

630-00000  
 

0480 *TRAFFIC CONTROL INSPECTION 88.000 88.000

DAY 0.000 0.00

74.00000 88.000 6,512.00

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000

DAY 0.000 0.00

500.00000 52.000 26,000.00

630-00012  
 

0490 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

630-80001  
 

0495 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

630-80336  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000

EACH 0.000 0.00

90.00000 8.000 720.00

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

90.00000 33.000 2,970.00

630-80342  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

90.00000 8.000 720.00

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

27.00000 32.000 864.00

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

7,400.00000 2.000 14,800.00

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

630-80357  
 

0530 *DRUM CHANNELIZING DEVICE 122.000 122.000

EACH 0.000 0.00

27.00000 122.000 3,294.00

630-80360  
 

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 7.000

EACH 0.000 0.00

64.00000 7.000 448.00

630-80363  
 

0540 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

630-80370  
 

0545 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

11.00000 100.000 1,100.00

630-80380  
 

0550 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A FUEL COST ADJUSTMENT 136.210 136.210

F A 0.000 0.00

1.00000 136.210 136.21

700-70016  
 

0570 F/A ROADWAY SMOOTHNESS INCENTIVE -4,228.380 -4,228.380

F A 0.000 0.00

1.00000 -4,228.380 -4,228.38

700-70018  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 1,260.000 1,260.000

F A 0.000 0.00

1.00000 1,260.000 1,260.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0585 F/A QUALITY INCENTIVE PAYMENT 30,987.720 30,987.720

F A 0.000 0.00

1.00000 30,987.720 30,987.72

700-70025  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A POWER LINES 73,804.880 73,804.880

F A 0.000 0.00

1.00000 73,804.880 73,804.88

700-70200  
 

0600 F/A EROSION CONTROL 3,048.030 3,048.030

F A 0.000 0.00

1.00000 3,048.030 3,048.03

700-70380  
 

0670 ADDED ITEM (LUMP SUM)/ TEMPORARY DRAIN PIPE 1.000 1.000

L S 0.000 0.00

791.04000 1.000 791.04

900-00014  
 



CONTID: C15490         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

604-00310  
 

0680 REMOVAL OF CONCRETE PAVEMENT 639.000 639.000

SY  0.000 0.00

22.00000 639.000 14,058.00

202-00210  
 

0685 CONCRETE PAVEMENT (10-1/4 INCH) 714.000 714.000

SY  0.000 0.00

63.36000 714.000 45,239.04

412-01025  
 

0690 ADDED ITEM (LUMP SUM)/ SAFETY ROAD PLATES 1.000 1.000

L S 0.000 0.00

2,689.57000 1.000 2,689.57

900-00014  
 

0695 ADDED ITEM (LUMP SUM)/ GROUTED RIP RAP 1.000 1.000

L S 0.000 0.00

1,421.57000 1.000 1,421.57

900-00014  
 

0700 ADDED ITEM (LUMP SUM)/ REMOVAL OF ASPHALT MAT 1.000 1.000

L S 0.000 0.00

8,262.36000 1.000 8,262.36

900-00014  
 

0705 6 INCH PERFORATED PIPE UNDERDRAIN 40.000 40.000

LF  0.000 0.00

32.50000 40.000 1,300.00

605-00060  
 

0710 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 126.000 126.000

SF  0.000 0.00

13.20000 126.000 1,663.20

627-30405  
 

0715 END POST 4.000 4.000

EACH 0.000 0.00

190.00000 4.000 760.00

607-00005  
 

0720 CORNER AND LINE BRACE POST 21.000 21.000

EACH 0.000 0.00

215.00000 21.000 4,515.00

607-00010  
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PCN: 15490-BID    ESTIMATE RUN 02/04/2008

PROJECT: HB 0852-101                   ESTIMATE NO: 0008 09:09:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 FENCE BARBED WIRE WITH METAL POSTS 6,066.000 6,066.000

LF  0.000 0.00

1.65000 6,066.000 10,008.90

607-01000  
 

CAT 0200 $0.00 2,693,560.36CURRENT AMT 2,693,560.36 $$

CAT NO0300 STRUCTURES 

0605 STRUCTURE EXCAVATION 897.000 897.000

CY  0.000 0.00

10.00000 897.000 8,970.00

206-00000  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 903.000 903.000

CY  0.000 0.00

25.00000 903.000 22,575.00

206-00100  
 

0615 *MECHANICAL REINFORCEMENT OF SOIL 448.000 448.000

CY  0.000 0.00

30.00000 448.000 13,440.00

206-00360  
 

0620 *BLOCK FACING 2,639.000 2,639.000

SF  0.000 0.00

16.00000 2,639.000 42,224.00

504-04410  
 

0625 CONCRETE SLOPE AND DITCH PAVING 15.400 15.400

CY  0.000 0.00

800.00000 15.400 12,320.00

507-00000  
 

0630 CONCRETE CLASS B 17.200 17.200

CY  0.000 0.00

650.00000 17.200 11,180.00

601-01000  
 

0635 REINFORCING STEEL 768.000 768.000

LB  0.000 0.00

1.50000 768.000 1,152.00

602-00000  
 

0640 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

607-52905  
 

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

607-52910  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0650 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53161  
 

0730 ADDED ITEM (DOLLAR)/ FURNISH FENCE MATERIALS 6,024.620 6,024.620

DOL 0.000 0.00

1.00000 6,024.620 6,024.62

900-00006  
 

CAT 0300 $0.00 117,885.62CURRENT AMT 117,885.62 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0655 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0660 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012  
 

0665 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 55,000.00CURRENT AMT 55,000.00 $$

PROJECT TOTAL 0.00 $ 2,866,445.98CURRENT AMT 2,866,445.98 $$


